
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6624X          

0001 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.24.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 12.23.2015

01.14.2016

07.07.2016

Date Let:

GANDY SPUR

12.17.2015

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.18.2016

Date Project Completion:

Counties

LOGAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61624  000 M-S57A(1002) S57A 0.00 2.33 BITUMINOUS
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Nebraska Department of Roads Date: 08.24.2016

$186,877.98

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $26,446.53 $.00 $26,446.53
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $26,446.53 $.00 $26,446.53
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $26,446.53 $.00 $26,446.53

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$26,446.53 $.00 $26,446.53

$.00 $.00 $.00

14%

% Time Comp

% Dollar Comp

40%

$186,877.98

08.22.2016 08.22.2016

08.23.2016

Thomsen, Toby

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

08.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 550.000 275.00

550.000 275.00

56.000 28.00

56.000 28.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 24.000 72.00

24.000 72.00

12.000 36.00

12.000 36.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      3.25 120.000 390.00

120.000 390.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 162.000 162.00

162.000 162.00

140.000 140.00

140.000 140.00

0004

EACHSIGN DAY
0004 

0002.55      6.85 246.000 1,685.10

246.000 1,685.10

148.680 1,018.46

148.680 1,018.46

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      6.55 492.000 3,222.60

492.000 3,222.60

248.010 1,624.47

248.010 1,624.47

0006

STA OVERLAY SOLID LINES
0006 

0003.10      350.00 10.000 3,500.00

10.000 3,500.00

5.000 1,750.00

5.000 1,750.00

0007

DAY FLAGGING
0007 

0003.20      500.00 5.000 2,500.00

5.000 2,500.00

2.000 1,000.00

2.000 1,000.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6624X          

0001 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0009

LS  MOBILIZATION
0009 

1017.00      500.00 1.000 500.00

1.000 500.00

0.250 125.00

0.250 125.00

0010

LS  CONSTRUCTION STAKING AND SURVEYING
0010 

8022.20      1.44 2,120.000 3,052.80

2,120.000 3,052.80

0.000 0.00

0.000 0.00

0011

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

9005.71      36.60 2,070.000 75,762.00

2,070.000 75,762.00

0.000 0.00

0.000 0.00

0012

TON ASPHALTIC CONCRETE, TYPE SLX
0012 

9010.49      54.00 50.000 2,700.00

50.000 2,700.00

0.000 0.00

0.000 0.00

0013

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0013 

9021.13      480.00 89.040 42,739.20

89.040 42,739.20

0.000 0.00

0.000 0.00

0014

TON PERFORMANCE GRADED BINDER (64-34)
0014 

9053.00      2.40 4,920.000 11,808.00

4,920.000 11,808.00

0.000 0.00

0.000 0.00

0015

GAL TACK COAT
0015 

9053.20      3.50 48.000 168.00

48.000 168.00

0.000 0.00

0.000 0.00

0016

GAL FOG SEAL
0016 

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF LOADER, FULLY OPERATED
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0018 

9110.03      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0019 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0020

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0020 

9179.23      95.00 123.024 11,687.28

123.024 11,687.28

128.680 12,224.60

128.680 12,224.60

0021

STA COLD MILLING, CLASS 3
0021 

9300.38      1.00 3,604.000 3,604.00

3,604.000 3,604.00

0.000 0.00

0.000 0.00

0022

EACHRAP INCENTIVE PAYMENT
0022 

9300.52      2,300.00 1.000 2,300.00

1.000 2,300.00

0.000 0.00

0.000 0.00

0023

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0023 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.500 500.00

0.500 500.00

0024

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0024 

Contracted 186,877.98

Current 186,877.98

In place 26,446.53

This Estimate 26,446.53

GROUP 9 BITUMINOUS

Totals for contract Contracted 186,877.98

Current 186,877.98

In place 26,446.53

This Estimate 26,446.53

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

6624X          

0001 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 08.24.2016




